

Depot Commissioning Checklist

The depot replacement programme was approved on the understanding that service levels would be maintained throughout construction. That assumption has not survived contact with the schedule: the temporary layover facility is smaller than the site it replaces, and peak-hour vehicle circulation is now the binding constraint.

Bulleted, three levels

Site preparation

- Confirm the hoarding line against the approved drawing
- Photograph the boundary before any plant arrives

- Both photographs are retained for the duration

Utilities

- Isolate the disused feeder at the substation

- Record the isolation certificate number
- Countersign the record in the site diary

- Prove dead before any cutting begins

Handover

Numbered, three levels

1. Establish the temporary layover
 1. Mark the bay positions
 1. Set the stop lines two metres back from the gate
 2. Check the swept path with a full-length vehicle
 2. Install the driver information board
2. Revise the running board
 3. Shift the two relief runs twelve minutes earlier
3. Publish the revised layover times
 4. Notify the trade union representatives

Numbered with bulleted sub-points

4. Confirm the contingency draw
 - Two relief runs, costed at the framework rate
 - No additional vehicles are required

5. Report to the committee in the autumn

A full quarter of post-occupancy data

The recommendation is therefore to proceed, with the reporting requirement attached, and to bring a further report in the autumn once a full quarter of post-occupancy data is available for comparison.